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Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 

• Phase II Field Work
• Ship Berth Survey • Ship Berth Survey 
• Building 253 and 211 Survey

– Parcel E 

• 500 Series Reports
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status



2013 Radiological Projects



Parcel C - Phase II

Parcel C SS/SD line removal:

• Phase II – 14,020 of 14,300 linear feet of SS/SD lines (98%) and 
30,135 cubic yards have been excavated.

• Began construction of approximately 2,000 LF of the storm water 
drainage system (see Slide 6)

• 29 Trench Units (TUs) Excavated to date:• 29 Trench Units (TUs) Excavated to date:

• 7 – Active trenches (undergoing sampling, survey, and/or 
remediation) 

• 2 – Radiologically cleared trenches; turned over to CB&I

• 8 – Backfilling/Restoration of trenches (installing drainage 
swales/piping)

• 12 – Backfilled/Restored trenches



Parcel C - Phase II



Parcel C Storm Water Drainage System



Parcel C - Ship Berth Surveys

Terrestrial (soil) Survey Units:

• Survey Units 2, 3, 6, and 7 – Surveys complete

• Survey Unit 9 – Awaiting lab results

• Survey Units 1, 4, 5, and 8 – Characterization sampling and 
remediation being performedremediation being performed

Cantilevered (concrete) Survey Units:

• Survey Units 10-13 – Surveys complete



Parcel C Phase II - Field Activities

Backfilling TU 325Backfilling TU 330 along Blandy St. Backfilling TU 325Backfilling TU 330 along Blandy St.

Collecting swipe sample at Ship 
Berth SU 10

Collecting gamma static reading 
at Ship Berth SU 10  



Buildings 253 and 211 

Removal and survey of ventilation system

• 89% removed

Building 211 “Wooden Extension” demolition 

• 75% surveyed and screened• 75% surveyed and screened

Building 253 

• Began characterization surveys of floor surfaces



Buildings 253 and 211

Staging of Building 211 Extension 
demolition debris for scanning

Preparing for duct work removal

Floor scanning with single wide 
detector cart

Floor scanning with multiple detector 
array



Parcel C & E
Upcoming Work

• Parcel C- Phase I

– Internal Draft North Pier FSS Report

• Parcel E- 500 Series

– Internal Draft Former Shacks 79/80 FSS Report 

– Internal Draft 500 Series Area FSS Report 

– Internal Draft 707 Triangle Area FSS Report– Internal Draft 707 Triangle Area FSS Report

• Confirmation Samples

– Bldg. 520 confirmation samples awaiting pick-up



Parcel E SS/SD Removals
“I Street”

• Execution Plan and Design Plan Finalized

• Field work to begin January 2014



Parcel D-1 
Phase I

• Phase I

– Gun Mole Pier

• Comments received on Draft FSS report on Dec 5

• Final FSS report anticipated January 13

– Phase I RACR

• Final RACR anticipated January 16• Final RACR anticipated January 16

– Confirmation samples

• Gun Mole Pier samples awaiting pick-up



Parcel D-1
Phase II

Phase II

• Completed 100% removal of the SS/SD lines at Parcel D-1

• Ongoing survey and sampling of the excavated soil on RSY pads and 
trench excavation

• Soil samples from first round of RSY pads submitted to laboratory

• Completed survey and sampling of the wooden railroad ties • Completed survey and sampling of the wooden railroad ties 

• Staged railroad ties for T&D



Parcel D-1
Phase II

Upcoming work:

• Obtain authorization to backfill SS/SD trench excavations (completion of 
data packages is awaiting lab results)

• Transport and disposal of rail ties (completion of data packages for 
waste acceptance authorization is awaiting lab results)

• Complete surveys of the NRDL site and Ship Berths • Complete surveys of the NRDL site and Ship Berths 

• Conduct backfill and site restoration at D-1



Parcel DParcel D--1 Field Activities1 Field Activities

Rail Ties staged for GWS Excavation of SS/SD

Excavation of SS/SD and dust control Excavation of SS/SD



Parcel DParcel D--1 Ongoing Work1 Ongoing Work

Rail Ties Staged for T/D

GWS Survey of excavated soil from 
trench on RSY Pad

GWS Survey of excavated trench



Parcel D-1 Phase II
Trench Excavation Layout



Parcel D-1 Phase II 
Project Schedule

Mobilization Completed

Site Prep Activities Completed

Waste Characterization of Railroad Ties Ongoing

Final Status Surveys of the Ship Berths Ongoing

SS/SD Excavation Completed

SS/SD Survey and Sampling Ongoing

Backfill/Site Restoration January 2014

Field Work Completion & Demobilization February 2014



FSS Report Status
Parcels C, D-1, & E

Internal Draft
(Data under review)

Draft

Final

Free-Released

Waiting for concurrence for 
Free-Release determination



Summary

Comments, Questions, Concerns ?Comments, Questions, Concerns ?


